

PSE&G Solar 4 All™ Program Centralized Solar Program Capacity

Site	System Size MW- dc	Status as of 3-16-2011
Segment 1a		
PSE&G Linden Solar Farm	3.19	In Service
PSE&G Yardville Solar Farm	4.30	In Service
PSE&G Silver Lake Solar Farm	2.02	In Service
PSE&G Trenton Solar Farm	1.26	In Service
PSE&G Central Division HQ Roof Solar	0.92	In Service
PSE&G Edison Training Center Roof, Land & Car Port Solar	0.71	In Service
TOTAL	12.41	
Segment 1b		
WEA Roof Solar (Bayonne)	1.75	In Service
Rider University Solar Farm	0.74	Permitting
Matrix (Stults Road, Dayton) Roof Solar	3.00	In Construction
Flat Rate Moving Roof Solar	1.10	Engineering
TOTAL	6.59	
Segment 1c		
Matrix Bldg A (Perth Amboy) Roof Solar	1.69	In Service
Matrix Bldg B (Perth Amboy) Roof Solar	1.17	In Service
Newark Public Schools Barringer HS Roof Solar	0.64	In Service
Newark Public Schools Park Avenue Elementary School Roof and Car Port Solar	0.51	In Service
Newark Public Schools Camden Street Schools Roof and Car Port Solar	0.91	0.7 MW in service, remainder under construction
Newark Public Schools New Central HS Roof Solar	0.50	In Service
TOTAL (under development)	5.43	
Combined		
TOTAL*	24.42	

* The remaining capacity under the 40 MW program is in negotiation